

ATI Timeline & Resources: Proposed Changes
Draft 4.0, January 16, 2007

Administrative Web Accessibility Milestones & Deliverables	New Proposed Timeline	Current Timeline	Reason for Change
Adopt and disseminate a <i>Campus Web Accessibility Policy</i> ¹	March 30, 2007	January 29, 2007	Allowed time for campus consultation
Complete the <i>First Year ATI Web Accessibility Project</i> ²	May 15, 2007		Clarified Existing Coded Memo
Submit <i>First Year Web Report</i> ³ to the Chancellor's Office	June 15, 2007	June 15, 2007	No Change
Milestone: Administrative sites that are critical to institutional access (as determined in the Transition Plan) must be compliant or an equally effective alternative form of access must be provided.	May 15, 2008	Not defined	Milestone added for clarity
Submit Year 2 Progress Report to the Chancellor's Office	June 15, 2008	June 15, 2008	No Change
Milestone: Remaining critical administrative sites identified in the Transition Plan must be compliant or an equally effective alternative form of access must be provided.	May 15, 2009		Milestone added for clarity
Submit Year 3 Report to the Chancellor's Office	June 15, 2009	June 15, 2009	No Change
Milestone: All web sites at the CSU must be fully compliant with Section 508 (or a stricter, future W3C standard) or an equally effective alternative form of access must be provided.	May 15, 2012		Added endpoint for clarity
Instructional Materials and Instructional Websites Milestones and Deliverables			
Submission of <i>Instructional Materials Accessibility Plan (IMAP)</i> . ⁴	June 15, 2007	June 15, 2007	No Change
Implement provisions that deal with print-based instructional materials (i.e. textbooks with the goal of increasing the timeliness of providing accessible formats to	December 1, 2007		Milestone added for clarity

ATI Timeline & Resources: Proposed Changes
Draft 4.0, January 16, 2007

students with disabilities.)			
Submit Year 2 Progress Report to the Chancellor's Office	June 15, 2008	June 15, 2008	No change
Milestone: Instructional materials for new course offerings must be accessible or an equally effective alternative form of access must be provided.	Fall Term, 2008	July 1, 2007	Allowed time for campuses to build capacity
Submit Year 3 Progress Report to the Chancellor's Office	June 15, 2009	June 15, 2009	Added for consistency with Web Initiative
Milestone: All Instructional materials and instructional web content for all course offerings must be accessible or an equally effective alternate form of access must be provided.	Fall Term, 2012	July 1, 2009	Added for consistency with Web Initiative
E&IT Procurement Milestones and Deliverables			
Submit Campus <i>Accessible E&IT Procurement Procedures</i> ⁵ to the Chancellor's Office.	March 30, 2007	January 29, 2007	To coincide with the Web Policy/Plan submission
Implement campus-based Accessible E&IT Procurement for formal bidding.	September 1, 2007	January 29, 2007	
Submit Progress Report to the Chancellor's Office	August 15, 2008	June 15, 2008	To not conflict with end-of-year closing
Implement campus-based Accessible E&IT Procurement for all purchases <u>except</u> credit cards	September 1, 2008	July 1, 2007	To not conflict with end-of-year closing
Submit Progress Report to the Chancellor's Office	August 15, 2009	Jun 15, 2009	To not conflict with end-of-year closing
Implement campus-based Accessible E&IT Procurement for credit cards purchases (This date will be set based on an assessment of systemwide progress of this priority via the annual reports submitted.)	TBD	March 1, 2008	Implementation date will be determined by Dec. 1, 2009 after evaluation of systemwide progress